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Hurricanes Katrina and Rita legacy to coastal Louisiana was an unprecedented wake of death, destruction and
devastation. Taken together, 1,464 people lost their lives, more than 200,000 homes and 18,000 businesses were
destroyed and billions of dollars in property was impacted. Hurricane Katrina approached New Orleans and the
Louisiana-Mississippi state border on August 29, 2005 at a Category 5 level, and the fifth-strongest ever recorded
hurricane. Before reaching land it was downgraded to a Category 3, but caused massive destruction and severe
damage up to 76 miles east of the storms center. Orleans, Plaquemines, and St. Bernard Parishes suffered
widespread flooding as a result of storm surge overtopping or breaching area levees. Along the north shore of Lake
Pontchartrain, up to six feet of water inundated the cities of Mandeville and Slidell. The City of New Orleans was
under a mandatory evacuation for more than a month. Less than a month later on September 24, Hurricane Rita, the
second strongest ever to enter the Gulf of Mexico came ashore, also as a Category 3, and flooded the coastal areas
of southwestern Louisiana in the area around Lake Charles, impacting nearly a half million households. Hurricane
Katrina will most likely be categorized as the third deadliest and the costliest storm in U. S. history. While hurricane
Rita exacted a lower death toll, taken together, these storms wrought catastrophic destruction on the Louisiana
coastal areas, exacting an enormous toll on the material, financial and emotional resources of hundreds of
thousands of Louisianans. While the impact was wide-spread and indiscriminate of income and social status, the
impact of the hurricanes on the poor was particularly devastating, especially in Orleans Parish where the U.S.
Census in 2000 reports only a 46.5% homeownership rate (compared to 67.9% in the State), a median household
income of $27,133 (compared to $32,566 in the State), and a poverty rate of 27.9% (compared to a state rate of
19.6%). In contrast, while Calcasieu, Cameron, Plaquemines and St. Bernard Parishes sustained major damage,
they had higher homeownership rates (ranging between 71% and 85%), higher median incomes (ranging between
$34,000 and $38,000) and lower poverty rates (12% to 18%). The concentration and number or persons in extreme
poverty neighborhoods exacerbated the negative impact on the poor principally in New Orleans. According to the
Brookings Institution (October 2005), one out of every four neighborhoods in the city of New Orleans was classified
as an extreme-poverty neighborhood, with at least 40% of its residents living below the federal poverty threshold.
These 47 neighborhoods were home to nearly 100,000 residents and had an average household income which
lagged the Citys by over $17,000. The Congressional Research Service (CRS) calculates that the poverty rate in the
flooded and damaged areas in the State of Louisiana was 21.4%, confirming the widespread sentiment that high
poverty neighborhoods were disproportionately flooded (CRS, November 4, 2005). The social impacts were also
greater for those most vulnerable before the storms. These individuals were less connected to the workforce, had
educational disadvantages, were elderly or disabled, or were children. Nearly 90,000 persons aged 65 and older
were likely displaced by the storms, many of whom lived alone and had at least one disability. Displaced aged
persons also were poor (an estimated 15%) and one quarter lacked vehicles. The child poverty rate in the areas
affected by the hurricanes was over 30% (CRS, November 4, 2005). The fragility of the most affected populations
places a greater burden on the federal, state and local resources available for recovery efforts. The poor standing of
the impacted population before the hurricanes severely stretches Louisianas state and local resources, making the
need for federal assistance even more critical.



Coastal Louisiana struggles two years after the hurricanes.

The population Orleans Parish which was 455,000 in June 2005 had fallen to an estimated 223,388 in March 2007.
Plaquemines Parish has lost an estimated 16% of its population while St. Bernard went 65,000 people to 15,514, a
77% loss. [All figures used here are U. S. Census estimates.]  By comparison, St. Tammany parish north of Lake
Pontchartrain and out of the direct path of the storms, gained 25,000 people. East Baton Rouge Parish had an influx
of nearly 36,000 people. Louisiana citizens were displaced all over the state and country with over 90,000 in Texas
and significant numbers in Mississippi, Georgia and Florida.  In total, approximately 210,000 FEMA applicants from
Louisiana were at out-of-state mailing addresses.

Job losses peaked at round 220,000 in October 2005.  Currently there are 77,000 fewer people employed on the
New Orleans MSA when compared to June 2005, despite increased demand for construction labor.  In respect to
businesses damaged by the hurricanes, 62,000 of 81,000 have reopened since the hurricanes hit, a reduction of
over 25%.  The gross state product declined nearly $7.4 billion dollars in the one year period of June 2005 to 2006.

Only 18% of the public schools and 21% of the child care centers in New Orleans have reopened, and three of ten
New Orleans pre-storm hospitals have reopened.  Sixty three (63) water systems statewide were storm damaged to
the point that they have been deactivated or closed altogether.

In New Orleans only 60% of the electric and 41% of the gas pre-storm customers were using these services. Bus
rider ship was at 49% of the pre-storm level and 59% of the daily air line seats in and out of the Louis Armstrong
Airport were being filled.  The famed New Orleans streets cars, known worldwide, were not operational.

Over 165,000 submitted applications for homeowner assistance to the Road Home program and nearly 40,000 have
received funding by the end of July 2007.  Affordable housing in New Orleans is virtually non-existent with over 35 %
of the Citys rental units either destroyed or severely damaged by Katrina.  Four of the Citys largest public housing
complexs are scheduled to be demolished, rather than being rebuilt or replaced, furthering hampering New Orleans
residents ability to return.

Debris left in the wake of the storm amounts to staggering quantities: 22 million tons [or enough to fill the
Superdome more than 13 times]; 350,000 flooded or abandoned vehicles; 60,000 damaged vessels; nearly 1.5
million units of white goods [refrigerators/freezers, washers/dryers, stoves, AC units, etc.]

Estimates are available for the City of New Orleans regarding the impact of Hurricane Katrina on housing occupied
by low to moderate income residents which are defined as those below 80% of the average median income (AMI).
Those estimates produced by the Greater New Orleans Community Development Center show that 65% of the
owner occupied units that are damaged or destroyed belonged to low to moderate income families.  Low to
moderate income families rented 89% of the rental units that were damaged or destroyed.  An estimated total of
119,770 owner occupied and rental units serving the low to moderate income population, or 88.7%, were damaged
or destroyed.

Not only did the hurricanes greatly affect the availability of housing, it also affected the capacity of the non-profit
infrastructure as well as the private home building industry to address the needs arising from this crisis.  Prior to the
storms of 2005, the non-profit sector accounted for 5.6% of the States total workforce, a substantial force on the
States economy.  A large percent of those jobs fell within the States metropolitan statistical areas, and 55% of all
non-profit jobs are in the health care industry.  The fact that 70% of these jobs were located in the parishes most
devastated by the hurricanes call into question the states capacity to offer critical services related not only to
housing, but also to the areas of health care, social services, education and nearly more.

Recovery Needs:

$0.00

N/A

$3,122,578,956.24

$0.00

$31,852,596.68

$31,852,596.68

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$4,571,456,666.00

$0.00 $5,360.00

Match Contributed

Program Funds Drawdown

To Date

$3,132,737,701.79

$3,342,196,632.91

$4,198,956,666.00

Overall

Program Income Received

N/A

$72,556,526.91



Activity for 1st quarter of 2009.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

50.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

73.215%Minimum Overall Benefit Percentage

$494,366.56

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$630,000,804.00

Required

$840,001,072.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Homeowner Programs $0.00 $2,955,361,750.00 $2,955,361,749.99

0002, Housing for Renters $31,673,493.12 $1,071,208,250.00 $166,722,839.69

0021, Infrastructure - State $179,103.56 $93,606,666.00 $494,366.56

0040, Public Services $0.00 $25,980,000.00 $0.00

0099, Administrative Costs $0.00 $41,200,000.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$41,200,000.00

N/A Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$41,200,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Admin (S2AD)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/09/2016

$0.00

To Date

05/09/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources.

Location Description:

Office of Community Development (OCD)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Admin (S2AD)Activity Title:

Project Number:

0099

Project Title:

Administrative Costs

$0.00$0.00Office of Community Development, Disaster Recovery Unit



Grantee Activity Number:

Projected Start Date:

Overall

$26,600,000.00

N/A Office of Community Development (OCD), Disaster

Total Projected Budget from All Sources

Match Contributed

$26,600,000.00

N/A

$0.00

$0.00

$5,000,000.00

$494,366.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Infrastructure Program Delivery - Admin (I2PD)

$179,103.56

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/01/2011

$0.00

To Date

10/01/2008

$494,366.56

Expended CDBG DR Funds

Responsible Organization:

$179,103.56

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

These funds will be used to assist Infrastructure program applicants in development their projects and complying with CDBG
regulations throughout implementation. Funds will be used to provide assistance to applicants in all Disaster Recovery
Infrastructure programs, including the following: Ratepayer Mitigation, Long Term Community Recovery, Primary and
Secondary Education Infrastructure, and Fisheries Infrastructure. Efforts under this activity will include project development,
bidding, pre-constuction, construction, and closeout. Project closeout is to include assistance with preparation and submittal of
the final wage report and project closeout package, which includes the preparation of financial reports, the clearing of any liens
and finalizing outstanding payment requests.

Location Description:

Disaster affected parishes.

These funds are currently being used to compensate grant management consultants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Infrastructure Program Delivery (I2PD)Activity Title:

Project Number:

0021

Project Title:

Infrastructure - State

$494,366.56$179,103.56Office of Community Development (OCD), Disaster Recovery



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$39,303,333.00

Low/Mod Office of Community Development (OCD), Disaster

Total Projected Budget from All Sources

Match Contributed

$39,303,333.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Long Term Community Recovery - LMI (ILT2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/07/2010

$0.00

To Date

09/07/2007

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Persons benefitting 0 0

Activity Description:

This program will provide funding for implementation of local long-term recovery plans in the most heavily affected areas of the
state. The purpose is to alleviate the problems caused by Hurricanes Katrina and Rita that can only be addressed through long
term planning and implementation of projects designed to solve those problems. Problems are inclusive, but not limited to
damage to the economy, environment, housing stock, public safety, education, healthcare, and transportation.

Location Description:

Disaster affected parishes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Long Term Community Recovery - LMI (ILT2)Activity Title:

Project Number:

0021

Project Title:

Infrastructure - State

$0.00$0.00Office of Community Development (OCD), Disaster Recovery



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$19,651,666.50

Slums and Blight Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,651,666.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Long Term Community Recovery - SB (ILT2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/07/2010

$0.00

To Date

09/07/2007

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Persons benefitting 0 0

0 0/0 0/0 0/0# of Linear feet of Public Improvement 0 0

0 0/0 0/0 0/0# of Linear miles of Public 0 0

0 0/0 0/0 0/0# of cable feet of public utility 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

Long Term Community Recovery - SB (ILT2)Activity Title:

Project Number:

0021

Project Title:

Infrastructure - State

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,651,666.50

Urgent Need Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,651,666.50

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Long Term Community Recovery - UN (ILT2)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/07/2010

$0.00

To Date

09/07/2007

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Persons benefitting 0 0

0 0/0 0/0 0/0# of cable feet of public utility 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Long Term Community Recovery - UN (ILT2)Activity Title:

Project Number:

0021

Project Title:

Infrastructure - State

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$7,000,000.00

N/A Office of Community Development in conjunction with

Total Projected Budget from All Sources

Match Contributed

$7,000,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback (H2XC) Program Delivery

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Funds used to administer Piggyback Program.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC) Program DeliveryActivity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development in conjunction with



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$26,500,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$26,500,000.00

N/A

$0.00

$0.00

$26,500,000.00

$33,347,362.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - 200 Carondelet (H2XC-13)

$902,882.05

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$24,648,817.57

Expended CDBG DR Funds

Responsible Organization:

$902,882.05

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 76/190# of housing units 0 76

38 38/38 38/38 76/190# of Households benefitting 38 76

Activity Description:

A 190 unit mixed-income (60% Market rate, 40% affordable) acquisition/rehab in the central business district of New Orleans
was the first LIHTC-CDBG Piggyback development to close.  The CDBG loan of $26,500,000 is part of $70,000,000 in total
development costs and closed May 16, 2007.  The Grand Opening ceremony held March 20th 2009.

Location Description:

200 Carondelet New Orleans, LA 70130

200 Carondelet, a 190 unit mixed-income (60% Market rate, 40% affordable) acquisition/rehab in the CBD of New Orleans was
the first LIHTC-CDBG Piggyback development to close.  The CDBG loan of $26,500,000 is part of $70,000,000 in total
development costs and closed May 16, 2007.  Sec 504 units will be verified next quarter by OCD Compliance Monitoring Dept.
Grand Opening ceremony held March 20th 2009.

Activity Progress Narrative:

Activity Locations
Address City State Zip

LouisianaNew Orleans200 Carondelet 70130

Piggyback (H2XC-13)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$33,347,362.31$902,882.05Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$13,900,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$13,900,000.00

N/A

$0.00

$0.00

$13,900,000.00

$12,891,905.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Beechgrove Homes (H2XC-22)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$12,891,905.53

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of Properties 0 0

0 0/0 0/0 200/100# of housing units 0 100

0 40/20 0/0 200/100# of Households benefitting 20 100

Activity Description:

This is the ninth Piggyback deal, Beechgrove Homes.  The OCD closed it on November 7th, 2007.  This 80-20 mixed income,
new construction development is located in Westwego (Jefferson Parish) and accounts for $13,900,000 in CDBG funding. 
Beechgrove will develop 100 units.    The project opened in January 2009 without an official Grand Opening ceremony. 

Location Description:

Claiborne Parkway and Beechgrove Blvd. Westwego, LA Jefferson Parish

OCD closed the ninth Piggyback deal, Beechgrove Homes, on November 7th, 2007. This 80-20 mixed income, new
construction development is located in Westwego (Jefferson Parish) and accounts for $13,900,000 in CDBG funding.
Beechgrove will develop 100 units.   The project opened in March 2009 without an official Grand Opening ceremony. Sec 504
units will be verified next quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

LouisianaWestwegoClaiborne Pkwy and Beechgrove Blvd 70094

Piggyback (H2XC-22)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$695,272.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$695,272.00

N/A

$0.00

$0.00

$695,272.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - CCNO Venture II  (H2XC-27)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/27# of Properties 0 0

0 0/0 0/0 0/56# of housing units 0 0

0 0/12 0/44 0/56# of Households benefitting 0 0

Activity Description:

The OCD closed the seventh Piggyback deal, CCNO Venture II, on October 11th, 2007.  This 100% affordable, scattered-site,
new construction development is located at multiple addresses in the 9th Ward of New Orleans. It accounts for $695,272 in
CDBG funding.   Venture II will develop 56 units.  Ground-breaking ceremonies were held in New Orleans on November 2nd,
2007.  The OCD will fund upon completion.  Construction was completed in August, 2009.

Location Description:

Scattered sites across New Orleans. 1838 Spain Street, 2418 N Tonti St, 2107 Almonaster Ave., 2025 Mandeville St., 2201
Bartholomew St., 2815 N Dorgenois St., 1625 Lesseps St., 1629 Lesseps St., 1529-31 Mazant St., 2223 Music St., 1724-26
Poland Ave., 1730 Poland Ave., 3134 N. Prieur St., 4020 N. Rocheblave St., 2458 Tonti St., 2300-02 A.P. Tureaud Ave., 2310
AP Tureaud Ave., 2314-16 AP Tureau Ave., 2318-2320 AP Turreaud Ave., 2322-24 AP Tureaud Ave., 1817 N. Tonti, 1821 N.
Tonti, 1825-27 N. Tonti St., 2201 Charbonnet St., 1522 Mandeville St., 2512 Pauger St., 2111-13 St. Anthony St.

OCD closed the seventh Piggyback deal, CCNO Venture II, on October 11th, 2007. This 100% affordable, scattered-site, new
constru ction development is located at multiple addresses in the 9th Ward of New Orleans. It accounts for $695,272 in CDBG
funding. Venture II will develop 56 units. Ground-breaking ceremonies were held in New Orleans on November 2nd, 2007. 
OCD will fund upon completion.

Activity Progress Narrative:

Piggyback (H2XC-27)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$27,000,000.00

$5,721,652.56

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - CJ Peete III (H2XC-25)

$5,721,652.56

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$5,721,652.56

Expended CDBG DR Funds

Responsible Organization:

$5,721,652.56

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/460# of housing units 0 0

0 0/157 0/180 0/460# of Households benefitting 0 0

Activity Description:

The OCD closed the twenty-fourth Piggyback deal, CJ Peete, on December 30th, 2008.  This mixed-income development is
located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and will develop 460 units.   

Location Description:

OCD closed the twenty-fourth Piggyback deal, CJ Peete, on December 30th, 2008. This mixed-income development is located
in New Orleans and accounts for $27,000,000 in CDBG funding. It is new construction and will develop 460 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-25)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$5,721,652.56$5,721,652.56Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,396,197.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$5,396,197.00

N/A

$0.00

$0.00

$5,396,197.00

$4,539,754.18

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Constance Lofts (H2XC-29)

$1,741,401.28

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$4,539,754.18

Expended CDBG DR Funds

Responsible Organization:

$1,741,401.28

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/50# of housing units 0 0

0 0/20 0/0 0/50# of Households benefitting 0 0

Activity Description:

The OCD closed the twentieth Piggyback deal, Constance Lofts, on September 10th, 2008.  This mixed-income development is
located in New Orleans and accounts for $5,396,197 in CDBG funding.  It is a rehab of two historic warehouse buildings and
located on Constance Street.  Constance Lofts will develop 50 units.

Location Description:

OCD closed the twentieth Piggyback deal, Constance Lofts, on September 10th, 2008. This mixed-income development is
located in New Orleans and accounts for $5,396,197 in CDBG funding. It is a rehab of two historic warehouse buildings and
located on Constance Street. Constance Lofts will develop 50 units.

Activity Progress Narrative:

Piggyback (H2XC-29)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$4,539,754.18$1,741,401.28Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,600,000.00

Low/Mod Office of Community Development,Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,600,000.00

N/A

$0.00

$0.00

$19,600,000.00

$13,899,066.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Crescent Club (H2XC-11)

$4,502,199.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$13,899,066.00

Expended CDBG DR Funds

Responsible Organization:

$4,502,199.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/228# of housing units 0 0

0 0/50 0/41 0/228# of Households benefitting 0 0

Activity Description:

The OCD closed the second Piggyback deal, The Crescent Club, on May 24th, 2007.  This mixed income development is
located in New Orleans and accounts for $19,600,000 in CDBG funding.  It is new construction and located on Tulane Avenue. 
The Crescent Club will develop 228 units.  Ground-breaking ceremonies were held in New Orleans on August 24th, 2007.  A
grand opening ceremony was held Sep 29th 2009. 

Location Description:

3000 Tulane Ave New Orleans, LA 70119

OCD closed the second Piggyback deal, The Crescent Club, on May 24th. This mixed income development is located in New
Orleans and accounts for $19,600,000 in CDBG funding. It is new construction and located on Tulane Avenue. The Crescent
Club will develop 228 units. Ground-breaking ceremonies were held in New Orleans on August 24th for The Crescent Club
development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Piggyback (H2XC-11)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$13,899,066.00$4,502,199.00Office of Community Development,Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$984,526.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$984,526.00

N/A

$0.00

$0.00

$991,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Cypress Manor I Apts. (H2XC-12)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/51# of housing units 0 0

0 0/11 0/40 0/51# of Households benefitting 0 0

Activity Description:

The OCD closed the seventeenth Piggyback deal, Cypress Manor, on Aug 7th, 2008.  This 100% affordable development is
located in New Orleans and accounts for $991,000 in CDBG funding.  It is new construction and located on Stroelitz St. 
Cypress Manor will develop 51 units.    OCD will fund upon completion.

Location Description:

OCD closed the seventeenth Piggyback deal, Cypress Manor, on Aug 7th, 2008. This 100% affordable development is located
in New Orleans and accounts for $991,000 in CDBG funding. It is new construction and located on Stroelitz St. Cypress Manor
will develop 51 units.   OCD will fund upon completion.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-12)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,779,705.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$1,779,705.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Grand Lake Elderly (H2XC-52)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/30# of housing units 0 0

0 0/24 0/6 0/30# of Households benefitting 0 0

Activity Description:

The OCD closed the ninteenth Piggyback deal, Grand Lake Elderly, on August 12th, 2008.  This 100% affordable development
is located in Cameron Parish and accounts for $1,659,013 in CDBG funding.  It is new construction and will develop 30 units.   
The OCD will fund upon completion. 

Location Description:

OCD closed the ninteenth Piggyback deal, Grand Lake Elderly, on August 12th, 2008. This 100% affordable development is
located in Cameron Parish and accounts for $1,659,013 in CDBG funding. It is new construction and will develop 30 units.  
OCD will fund upon completion.

Activity Progress Narrative:

Piggyback (H2XC-52)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,406,057.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$2,406,057.00

N/A

$0.00

$0.00

$2,406,057.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Indiana Homes (H2XC-61)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/60# of housing units 0 0

0 0/12 0/48 0/60# of Households benefitting 0 0

Activity Description:

The OCD closed the twenty-second Piggyback deal, Indiana Homes, on November 3, 2008.  This 100% affordable
development is located in New Orleans and accounts for $2,226,057 in CDBG funding.  It is new construction and will develop
60 units.

Location Description:

OCD closed the twenty-second Piggyback deal, Indiana Homes, on November 3, 2008. This 100% affordable development is
located in New Orleans and accounts for $2,226,057 in CDBG funding. It is new construction and will develop 60 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-61)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,570,018.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$1,570,018.00

N/A

$0.00

$0.00

$1,354,018.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Jefferson Davis Apts. (H2XC-09)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of Properties 0 1

0 0/0 0/0 72/72# of housing units 0 72

Activity Description:

The OCD closed the thirteenth Piggyback deal, Jefferson Davis Apartments, on December 26th, 2007.  This 100% affordable
development is located in New Orleans and accounts for $1,354,018 in CDBG funding.  It is new construction and located on
South Jefferson Davis Parkway.  Jefferson Davis will develop 72 units.    OCD will be funding PBRA only.  A Grand Opening
ceremony was held March 10, 2009.  The project is now know as The Meridian.

Location Description:

750 S. Jefferson Davis Parkway, New Orleans, LA

OCD closed the thirteenth Piggyback deal, Jefferson Davis Apartments, on December 26th, 2007. This 100% affordable
development is located in New Orleans and accounts for $1,354,018 in CDBG funding. It is new construction and located on
South Jefferson Davis Parkway. Jefferson Davis will develop 72 units.   OCD will be funding PBRA only. A Grand Opening
ceremony was held March 10, 2009. The project is now know as The Meridian.

Activity Progress Narrative:

Piggyback (H2XC-09)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development, Disaster Recovery Unit



56 16/16 56/56 72/72# of Households benefitting 16 72

Activity Locations
Address City State Zip

LouisianaNew Orleans750 S. Jefferson Davis Pkwy. 70119

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$22,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$22,000,000.00

N/A

$0.00

$0.00

$22,000,000.00

$15,204,678.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Lakeside Apts. (H2XC-07)

$649,064.44

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$15,204,678.96

Expended CDBG DR Funds

Responsible Organization:

$649,064.44

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/250# of housing units 0 0

0 0/50 0/50 0/250# of Households benefitting 0 0

Activity Description:

Lakeside Apartments are located in St. Tammany Parish.  This development represent the first project closed on the North
Shore.  Lakeside Apartments, a 250 unit mixed-income development with $39,000,000 in total development costs, utilized
$22,000,000 in CDBG funding.  Construction was completed on 6/23/09.

Location Description:

Oak Harbor Blvd. Slidell, LA

Lakeside Apartments are located in St. Tammany Parish.  This development represent the first project closed on the North
Shore.  Lakeside Apartments, a 250 unit mixed-income development with $39,000,000 in total development costs, utilized
$22,000,000 in CDBG funding.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-07)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$15,204,678.96$649,064.44Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$11,614,548.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$11,614,548.00

N/A

$0.00

$0.00

$11,614,548.00

$2,654,585.78

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Levy Gardens (H2XC-36)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$2,654,585.78

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/100# of housing units 0 0

0 0/40 0/0 0/100# of Households benefitting 0 0

Activity Description:

The OCD closed the twenty-first Piggyback deal, Levy Gardens, on September 26th, 2008.  This mixed-income development is
located in New Orleans and accounts for $11,614,548 in CDBG funding.  It is new construction and located at the intersection
of Levy and Bullard Ave.  Levy Gardens will develop 100 units.    Levy Gardens construction has stopped pending resolution of
lawsuit filed against the project and re-issuance of building permits by the City of New Orleans.

Location Description:

OCD closed the twenty-first Piggyback deal, Levy Gardens, on September 26th, 2008. This mixed-income development is
located in New Orleans and accounts for $11,614,548 in CDBG funding. It is new construction and located at the intersection of
Levy and Bullard . Levy Gardens will develop 100 units.

Activity Progress Narrative:

Piggyback (H2XC-36)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$2,654,585.78$0.00Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$27,000,000.00

$16,148,852.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Marquis Apts. (H2XC-47)

$3,760,732.63

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$14,688,652.07

Expended CDBG DR Funds

Responsible Organization:

$3,760,732.63

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/250# of housing units 0 0

0 0/50 0/50 0/250# of Households benefitting 0 0

Activity Description:

The OCD closed the tenth Piggyback deal, The Marquis Apartments, on November 11th, 2007.  This mixed income
development is located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and located on
South Broad Street.  The Marquis will develop 250 units.

Location Description:

710 S. Broad Street, New Orleans, LA

OCD closed the tenth Piggyback deal, The Marquis Apartments, on November 11th, 2007. This mixed income development is
located in New Orleans and accounts for $27,000,000 in CDBG funding. It is new construction and located on South Broad
Street. The Marquis will develop 250 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-47)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$16,148,852.87$3,760,732.63Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$4,580,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$4,580,000.00

N/A

$0.00

$0.00

$4,580,000.00

$1,608,686.59

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Monet Acres Estates II (H2XC-44)

$961,334.68

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$1,608,686.59

Expended CDBG DR Funds

Responsible Organization:

$961,334.68

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/60# of housing units 0 0

0 0/12 0/12 0/60# of Households benefitting 0 0

Activity Description:

The OCD closed the sixteenth Piggyback deal, Monet II, on July 15th, 2008.  This mixed-income development is located in
Sulphur and accounts for $4,580,000 in CDBG funding.  It is new construction and located on Old Spanish Trail near S. Beglis
Parkway.  Monet II will develop 60 units.

Location Description:

Calcasieu Parish

OCD closed the sixteenth Piggyback deal, Monet II, on July 15th, 2008. This mixed-income development is located in Sulphur
and accounts for $4,580,000 in CDBG funding. It is new construction and located on Old Spanish Trail near S. Beglis Parkway.
Monet II will develop 60 units.

Activity Progress Narrative:

Piggyback (H2XC-44)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$1,608,686.59$961,334.68Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$12,727,185.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$12,727,185.00

N/A

$0.00

$0.00

$12,727,185.00

$10,782,177.87

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Nine 27 (H2XC-40)

$3,696,431.51

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$10,782,177.87

Expended CDBG DR Funds

Responsible Organization:

$3,696,431.51

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/76# of housing units 0 0

0 0/16 0/0 0/76# of Households benefitting 0 0

Activity Description:

The OCD closed the twelth Piggyback deal, Nine 27, on December 21st, 2007.  This mixed income development is located in
New Orleans and accounts for $12,727,185 in CDBG funding.  It is new construction and located on Constance and Poeyfare
Streets.  Nine 27 will develop 76 units.    The project was completed 6/15/09.

Location Description:

1026 Constance, New Orleans, LA 931 Poeyfare, New Orleans, LA

OCD closed the twelth Piggyback deal, Nine 27, on December 21st, 2007. This mixed income development is located in New
Orleans and accounts for $12727185 in CDBG funding. It is new construction and located on Constance and Poeyfare Streets.
Nine 27 will develop 76 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-40)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$10,782,177.87$3,696,431.51Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$924,430.00

Low/Mod Office of Community Development Disaster Recovery Unit.

Total Projected Budget from All Sources

Match Contributed

$924,430.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Oak Villa (H2XC-49)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/80# of housing units 0 0

0 0/16 0/64 0/80# of Households benefitting 0 0

Activity Description:

The OCD closed the fourteenth Piggyback deal, Oak Villa, on March 31st, 2008.  This 100% affordable development is located
in New Orleans and accounts for $924,430 in CDBG funding.  It is new construction and located on Texas Drive at Memorial
Parkway.  Oak Villa will develop 80 units.    The project was completed on 6/1/09.  The OCD is awaiting final cost certification
before making any disbursements.

Location Description:

3680 Texas Drive at Memorial Pkwy, New Orleans 

OCD closed the fourteenth Piggyback deal, Oak Villa, on March 31st, 2008. This 100% affordable development is located in
New Orleans and accounts for $924,430 in CDBG funding. It is new construction and located on Texas Drive at Memorial
Parkway. Oak Villa will develop 80 units.   OCD will fund upon completion.

Activity Progress Narrative:

Piggyback (H2XC-49)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$0.00$0.00Office of Community Development Disaster Recovery Unit.



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$4,420,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$4,420,000.00

N/A

$0.00

$0.00

$4,420,000.00

$1,379,329.16

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Renoir Acres Estates II (H2XC-43)

$753,498.87

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$1,379,329.16

Expended CDBG DR Funds

Responsible Organization:

$753,498.87

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/60# of housing units 0 0

0 0/12 0/12 0/60# of Households benefitting 0 0

Activity Description:

The OCD closed the fifteenth Piggyback deal, Renoir II, on July 15th, 2008.  This mixed-income development is located in
Sulphur and accounts for $4,420,000 in CDBG funding.  It is new construction and located on S. Beglis Parkway.  Renoir II will
develop 60 units. 

Location Description:

OCD closed the fifteenth Piggyback deal, Renoir II, on July 15th, 2008. This mixed-income development is located in Sulphur
and accounts for $4,420,000 in CDBG funding. It is new construction and located on S. Beglis Parkway. Renoir II will develop
60 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-43)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$1,379,329.16$753,498.87Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$26,054,822.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$26,054,822.00

N/A

$0.00

$0.00

$26,054,822.00

$21,342,209.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Rivergarden CSII (H2XC-42)

$3,643,109.66

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$21,342,209.67

Expended CDBG DR Funds

Responsible Organization:

$3,643,109.66

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/310# of housing units 0 0

0 0/62 0/62 0/310# of Households benefitting 0 0

Activity Description:

The OCD closed the 11th Piggyback deal, Rivergarden CSII, on December 12th, 2007.  This mixed income development is
located in New Orleans and accounts for $26054822 in CDBG funding.  It is new construction and located on St. Thomas St. 
Rivergarden will develop 310 units.

Location Description:

1800, 1900 St. Thomas St., New Orleans, LA 501 Josephine. St, New Orleans, LA Orleans Parish

OCD closed the 11th Piggyback deal, Rivergarden CSII, on December 12th, 2007. This mixed income development is located
in New Orleans and accounts for $26054822 in CDBG funding. It is new construction and located on St. Thomas St..
Rivergarden will develop 310 units.

Activity Progress Narrative:

Piggyback (H2XC-42)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$21,342,209.67$3,643,109.66Office of Community Development, Disaster Recovery Unit



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$27,000,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$27,000,000.00

N/A

$0.00

$0.00

$30,835,017.05

$2,725,688.23

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - St. Bernard I (H2XC-26)

$2,725,688.23

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$3,835,017.05

To Date

05/30/2006

$2,725,688.23

Expended CDBG DR Funds

Responsible Organization:

$2,725,688.23

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/466# of housing units 0 0

Activity Description:

The OCD closed the twenty-third Piggyback deal, St. Bernard, on December 8th, 2008.  This mixed-income development is
located in New Orleans and accounts for $27,000,000 in CDBG funding.  It is new construction and will develop 466 units.

Location Description:

OCD closed the twenty-third Piggyback deal, St. Bernard, on December 8th, 2008. This mixed-income development is located
in New Orleans and accounts for $27,000,000 in CDBG funding. It is new construction and will develop 466 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-26)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$2,725,688.23$2,725,688.23Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$954,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$954,000.00

N/A

$0.00

$0.00

$954,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Sulphur Retirement Community
(H2XC-48)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 60/60# of housing units 0 60

Activity Description:

The OCD closed the eight Piggyback deal, Sulphur Retirement Community, on October 12th, 2007.  This 100% affordable, new
construction development is located in South West Louisiana's Calcasieu Parish. It accounts for $954,000 in CDBG funding.  
Sulphur will develop 60 units.  OCD will fund upon completion.  The project opened for occupancy in March, 2009.   

Location Description:

503 Cypress St., Sulphur, LA

OCD closed the eight Piggyback deal, Sulphur Retirement Community, on October 12th, 2007. This 100% affordable, new
construction development is located in South West Louisiana's Calcasieu Parish. It accounts for $954,000 in CDBG funding.
Sulphur will develop 60 units.  OCD will fund upon completion. The project opened for occupancy in March 2009. A formal
grand opening will be held on April 23.

Activity Progress Narrative:

Piggyback (H2XC-48)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



48 12/12 48/48 60/60# of Households benefitting 12 60

Activity Locations
Address City State Zip

LouisianaSulphur503 Cypress Street 70663

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,116,061.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,116,061.00

N/A

$0.00

$0.00

$19,116,060.00

$3,375,422.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - The Meadows (H2XC-37)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$3,375,422.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/180# of housing units 0 0

Activity Description:

The OCD closed the eigthteenth Piggyback deal, The Meadows, on Aug 12th, 2008.  This mixed-income development is
located in Lake Charles and accounts for $19,116,061 in CDBG funding.  It is new construction and located on E. McNeese and
5th Avenue.  The Meadows will develop 180 units.    Construction suspended pending resolution of CDBG loan currently in
default.

Location Description:

OCD closed the eigthteenth Piggyback deal, The Meadows, on Aug 12th, 2008. This mixed-income development is located in
Lake Charles and accounts for $19,116,061 in CDBG funding. It is new construction and located on E. McNeese and 5th
Avenue. The Meadows will develop 180 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-37)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$3,375,422.00$0.00Office of Community Development, Disaster Recovery Unit



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,950,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$15,950,000.00

N/A

$0.00

$0.00

$15,950,000.00

$13,853,347.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - The Preserve (H2XC-10)

$2,221,567.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$13,853,347.00

Expended CDBG DR Funds

Responsible Organization:

$2,221,567.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 183/183# of housing units 0 183

Activity Description:

The OCD closed the third Piggyback deal, The Preserve on May 24th.  This mixed income development, is located in New
Orleans and accounts for $15,950,000 in CDBG funding.  It is new construction and located on Tulane Avenue.  The Preserve
will account for 183 total units.  Ground-breaking ceremonies were held in New Orleans on August 24th 2007 for The Preserve
development.  The Grand Opening ceremony was held Mar 10, 2009.

Location Description:

4301 Tulane Ave New Orleans, LA 70119

OCD closed the third Piggyback deal, The Preserve on May 24th. This mixed income development, is located in New Orleans
and accounts for $15,950,000 in CDBG funding. It is new construction and located on Tulane Avenue. The Preserve will
account for 183 total units. Ground-breaking ceremonies were held in New Orleans on August 24th 2007 for The Preserve
development. The Grand Opening ceremony was held Mar 10, 2009. Sec 504 verification will take place next quarter.

Activity Progress Narrative:

Piggyback (H2XC-10)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$13,853,347.00$2,221,567.00Office of Community Development, Disaster Recovery Unit



37 37/37 37/37 183/183# of Households benefitting 37 183

Activity Locations
Address City State Zip

LouisianaNew Orleans4301 Tulane Avenue 70119

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,600,000.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,600,000.00

N/A

$0.00

$0.00

$19,600,000.00

$17,406,866.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Tiffany Apts. (H2XC-06)

$393,931.21

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$17,406,866.52

Expended CDBG DR Funds

Responsible Organization:

$393,931.21

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 250/250# of housing units 0 250

50 50/50 50/50 250/250# of Households benefitting 50 250

Activity Description:

Tiffany Apartments, located in Abbeville in Vermilion Parish, is the first South-West Louisiana Piggyback development closed to
aid in the recovery of the Hurricane Rita affected area.  Tiffany, a 250 unit mixed-income development with $42,000,000 in total
development costs, utilized $19,600,000 in CDBG gap financing.  One hundred fifty units (60% of total) will be at market rate
with the remaining 100 units being set aside for income levels ranging from 30%-60% of area median income.  Thirteen of
the 100 low/mod units will be reserved for permanent supportive housing.   A Grand Opening Ceremony was held Mar 19,
2009.  Sec 504 units will be verified next quarter.  The project is now known as Stone Bridge Apartments.

Location Description:

Rodeo Road Abbeville, LA

Tiffany Apartments, located in Abbeville in Vermilion Parish, is the first South-West Louisiana Piggyback development closed to
aid in the recovery of the Hurricane Rita affected area.  Tiffany, a 250 unit mixed-income development with $42,000,000 in total
development costs, utilized $19,600,000 in CDBG gap financing.  One hundred fifty units (60% of total) will be at market rate
with the remaining 100 units being set aside for income levels ranging from 30%-60% of area median income.  Thirteen of
the 100 low/mod units will be reserved for permanent supportive housing.   A Grand Opening Ceremony was held Mar 19,
2009. Sec 504 units will be verified next quarter. The project is now known as Stone Bridge Apartments.

Activity Progress Narrative:

Piggyback (H2XC-06)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters

$17,406,866.52$393,931.21Office of Community Development, Disaster Recovery Unit



Activity Locations
Address City State Zip

LouisianaAbbevilleRodeo Road 70510

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$19,494,767.00

Low/Mod Office of Community Development, Disaster Recovery Unit

Total Projected Budget from All Sources

Match Contributed

$19,494,767.00

N/A

$0.00

$0.00

$19,494,767.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Piggyback - Walnut Square Apts, (H2XC-41)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2045

$0.00

To Date

05/30/2006

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of Properties 0 0

0 0/0 0/0 0/209# of housing units 0 0

Activity Description:

Walnut Square Apartments are located in New Orleans East.  It represent the first project closed in New Orleans East.  Walnut
Square's $19,494,767 CDBG loan was part of the $37,000,000 in total development costs.  OCD will fund upon completion. 
Construction was completed in July, 2009.

Location Description:

8501 I-10 Service Road New Orleans, LA

Walnut Square Apartments are located in New Orleans East.  It represent the first project closed in New Orleans East.  Walnut
Square's $19,494,767 CDBG loan was part of the $37,000,000 in total development costs.  OCD will fund upon completion.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Piggyback (H2XC-41)Activity Title:

Project Number:

0002

Project Title:

Housing for Renters



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,523,912,025.70

Low/Mod OCD and ICF Emergency Management, LLC as the

Total Projected Budget from All Sources

Match Contributed

$1,728,787,025.70

N/A

$0.00

$0.00

$1,523,914,669.79

$1,523,912,025.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Road Home - LMI (H2OO)

$0.00

$2,644.09

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2016

($460,920.86)

To Date

05/30/2006

$1,523,912,025.70

Expended CDBG DR Funds

Responsible Organization:

$0.00

Payment for compensation and incentives (Louisiana only) Under Way

Activity Description:

The Road Home Homeowner Assistance program provides financial compensation and advisory services will be available for
homeowners who wish to select from one of the three following options: 1. Repair/Rebuild  financial incentives to repair or
reconstruct on the same site; 2. Sell and Relocate within the state  purchase of the home by the program in exchange for an
agreement to resettle in Louisiana; or 3. Sell and Relocate out of the state  voluntary sale of the home with no expectation of
resettlement in the state. The allocation for this program represents uses an estimated 51% benefit to low and moderate
income citizens. This estimate is based on first and second quarter data which differs from the Road Home registry data. The
registry data showed 76.2% of the 107,713 registrants earned at or below $50,000. Since the registry did not collect data on
household size, it is impossible to estimate the number of low income households. This allocation amount and estimated
performance will be continually modified as data on the actual applicants is collected.

Location Description:

The program will serve homeowners in at least 17 permanent and mobile homeowner assistance centers in disaster affected
parishes and other areas in and out of state where concentrations of displaced citizens are located.

By the end of the first quarter of 2009, 166,094 of the 185,113 recorded Road Home applicants had been through the first
appointment process to discuss disaster grant options. After extensive evaluation, 153,257 of the applicants were sent benefit
option letters ranging in amounts from 0$ - $150,000. There are 15 homeowners appealing ineligibility. Of those eligible,
123,807 or 80.8% have closed on some type of a Road Home grant. Of those awarded a grant amount, 189 are appealing the
award amount. The total amount disbursed by the Office of Community Development Disaster Recovery Unit (OCD-DRU) for
closings occurring as of 3/31/2009 was $7,924,115,064.59. The low-to-moderate income families in Louisiana are receiving
$4,136,585,525.03 or 52.2 % of this amount. The homeowners receiving grants in the New Orleans Metro Area total 96,087

Activity Progress Narrative:

Road Home - LMI (H2OO)Activity Title:

Project Number:

0001

Project Title:

Homeowner Programs

$1,523,912,025.70$0.00OCD and ICF Emergency Management, LLC as the contract



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4542/23895# of housing units 0 0

0 0/0 38008/23895 38008/23895# of Households benefitting 0 0

0 0/0 33466/0 33466/0# of Persons benefitting 0 0

0 0/0 0/0 0/0# of Parcels acquired voluntarily 0 0

0 0/0 0/0 0/0Total acquisition compensation to 0 0

and are receiving a total of $6,792,747,194.69. -calculations done on data in the eGrants Reporting Database Quarterly
numbers were produced on the homeowner closings, paid from all 3 grants, as found in the eGrants Reporting Database: 3rd
Qtr '06 - LMI = 0, Total = 13 4th Qtr '06 - LMI = 15, Total = 166 1st Qtr '07 - LMI = 2,331, Total = 6,334 2nd Qtr '07 - LMI =
11,912, Total = 25,261 3rd Qtr '07 - LMI = 10,852, Total = 25,308 4th Qtr '07 - LMI = 12,659, Total = 32,236 1st Qtr '08 - LMI =
7,118, Total = 15,421 2nd Qtr '08 - LMI = 4,716, Total = 9,704 3rd Qtr '08 - LMI = -174, Total = 3,982 4th Qtr '08 - LMI = 3,332,
Total = 2,994 1st Qtr '09 - LMI = 1,193, Total = 2,712

No Activity Locations found.

Activity Locations

Other Funding Sources Amount

State Funds $204,875,000.00

$204,875,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,431,449,724.30

Urgent Need OCD and ICF Emergency Management, LLC as the

Total Projected Budget from All Sources

Match Contributed

$1,599,074,724.30

N/A

$0.00

$0.00

$1,500,168,590.07

$1,431,449,724.30

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Road Home - UN (H2OO)

$0.00

$2,715.91

$0.00

Jan 1 thru Mar 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

05/30/2016

$69,182,430.72

To Date

05/30/2006

$1,431,449,724.29

Expended CDBG DR Funds

Responsible Organization:

$0.00

Payment for compensation and incentives (Louisiana only) Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8806/19647# of housing units 0 0

0 0/0 0/0 11691/19647# of Households benefitting 0 0

Activity Description:

The Road Home Homeowner Assistance program provides financial compensation and advisory services will be available for
homeowners who wish to select from one of the three following options: 1. Repair/Rebuild  financial incentives to repair or
reconstruct on the same site; 2. Sell and Relocate within the state  purchase of the home by the program in exchange for an
agreement to resettle in Louisiana; or 3. Sell and Relocate out of the state  voluntary sale of the home with no expectation of
resettlement in the state. The allocation for this program represents uses an estimated 55% benefit to low and moderate
income citizens and 45% to benefit those who do not meet the LMI category. This estimate is based on first and second quarter
data which differs from the Road Home registry data. The registry data showed 76.2% of the 107,713 registrants earned at or
below $50,000. Since the registry did not collect data on household size, it is impossible to estimate the number of low income
households. This allocation amount and estimated performance will be continually modified as data on the actual applicants is
collected.

Location Description:

The program will serve homeowners in at least 17 permanent and mobile homeowner assistance centers in disaster affected
parishes and other areas in and out of state where concentrations of displaced citizens are located.

See Activity Narrative for Road Home - UN (H2OO).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Road Home - UN (H2OO)Activity Title:

Project Number:

0001

Project Title:

Homeowner Programs

$1,431,449,724.30$0.00OCD and ICF Emergency Management, LLC as the contract



Other Funding Sources Amount

State Funds $167,625,000.00

$167,625,000.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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